Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14446-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0032

Date: 02/09/2016
Page 1 of 12

Pay Period: 01/01/2016
to 01/31/2016

Contract Location: Time Allowed: 1113 Days
7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 992  Days
Percent Time: 89.13
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/01/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013

MARIETTA GA 30061-0970 Date Work Began: 05/16/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $50,404,936.08 Counties:

Original Contract Amount $46,257,752.60 Franklin Stephens

Funds Available $19,422,054.02

Percent Complete 61.47%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122110~ $50,404,936.08 $46,257,752.60 $19,422,054.02 61.47% $577,412.69

Chief Engineer
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Estimate Summary By Project

Estimate Number: 0032 Pay Period: 01/01/2016

to 01/31/2016

Project Number:

Federal State Project Number:

122110- SR 17 - RDWY IMPROVEMENTS

EDS00-0545-00(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$24,786,305.36 $24,324,375.21 $461,930.15

$6,196,576.70 $6,081,094.16 $115,482.54

$30,982,882.06 $30,405,469.37 $577,412.69

$0.00 $0.00 $0.00

$30,982,882.06 $30,405,469.37 $577,412.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$5,500.00 $5,500.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($5,500.00) ($5,500.00) $0.00
$30,982,882.06 $30,405,469.37

$577,412.69

Total Payable:
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Contract ID: B14446-13-000-0 Estimate Number: 0032 Pay Period: 01/01/2016
to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ASPHALT CONCRETE - ALT 2
0150 310-1101 GR AGGR BASE CRS, INCL MATL TN 325,600.000 160,024.560
17.220 8,149.600
168,174.160 $140,336.11 $2,895,959.04
0156 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 768.990
TL & H LIME 55.830 .000
768.990 $.00 $42,932.71
RECYL AC 25MM SP,GP1/2,BM&HL (DETOUR)
0176 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 415.190
MATL & H LIME 64.030 .000
415.190 $.00 $26,584.62
RECYLAC 12.5MM SP,GP2, BM&HL (DETOUR)
Category Amount: $140,336.11 $2,965,476.37
Category Number: (0030 ROADWAY
0270 150-1000 TRAFFIC CONTROL - LS 1.000 .836
299089.180 .017
.853 $5,084.52 $255,123.07
EDS00-0545-00(020)
0285 163-0232 TEMPORARY GRASSING AC 101.000 321.487
50.000 8.976
330.463 $448.80 $16,523.15
0290 163-0240 MULCH TN 3,779.000 5,069.699
135.000 145.516
5,215.215 $19,644.66 $704,054.03
0295 163-0300 CONSTRUCTION EXIT EA 32.000 24.000
1166.840 1.500
25.500 $1,750.26 $29,754.42
0300 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 14,300.000 11,687.375
14.000 481.500

12,168.875 $6,741.00 $170,364.25
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Contract ID: B14446-13-000-0 Estimate Number: 0032

Date: 02/09/2016
Page 4 of 12

Pay Period: 01/01/2016
to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0305 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 580.000 413.250
/SAND BAGS 344.990 6.750
420.000 $2,328.68 $144,895.80
0315 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 31,900.000 22,834.500
2.150 614.250
23,448.750 $1,320.64 $50,414.81
0320 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 20,000.000 21,897.000
RAW CHECK DAM 2.500 44.250
21,941.250 $110.63 $54,853.13
0348 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA .000 48.000
246.650 1.500
49.500 $369.98 $12,209.18
0350 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 160.000 114.000
95.000 9.750
123.750 $926.25 $11,756.25
0360 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 70,000.000 58,837.000
0.350 3,794.000
62,631.000 $1,327.90 $21,920.85
0365 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 21,750.000 32,338.000
0.350 4,142.000
36,480.000 $1,449.70 $12,768.00
0375 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1844.560 .000
3.000 $.00 $5,533.68
284+55 RT
0380 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1844.560 .000
2.000 $.00 $3,689.12

123+15 LT
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Pay Period: 01/01/2016
to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0395 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 32.000 104.000
803.630 7.000
111.000 $5,625.41 $89,202.93
0397 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA .000 24.000
146.200 4.000
28.000 $584.80 $4,093.60
0400 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 160.000 156.000
15.000 12.000
168.000 $180.00 $2,520.00
0405 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 13.000
200.000 .000
13.000 $.00 $2,600.00
0410 167-1500 WATER QUALITY INSPECTIONS MO 39.000 31.000
200.000 1.000
32.000 $200.00 $6,400.00
0420 171-0030 TEMPORARY SILT FENCE, TYPE C LF 140,000.000 121,705.500
2.550 1,583.250
123,288.750 $4,037.29 $314,386.31
0435 207-0203 FOUND BKFILL MATL, TP Il CcY 4,600.000 4,865.650
36.200 .000
4,865.650 $.00 $176,136.53
0440 207-2003 IMPERFECT TRENCH BKFILL MATL, TP IlI CcY 113.000 181.204
27.480 .000
181.204 $.00 $4,979.49
0455 225-4840 SOIL-LIME TREATED, SUBBASE, CL B, 8 IN SY 392,900.000 209,060.833
2.100 34,815.333
243,876.166 $73,112.20 $512,139.95
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Contract ID: B14446-13-000-0 Estimate Number: 0032 Pay Period: 01/01/2016
to 01/31/2016
Project Number 122110-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0460 318-3000 AGGR SURF CRS TN 1,000.000 2,010.120
19.110 428.800
2,438.920 $8,194.37 $46,607.76
0500 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 5,400.000 8,428.250
24.480 .000
8,428.250 $.00 $206,323.56
0570 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 22,900.000 18,577.850
27.150 375.000
18,952.850 $10,181.25 $514,569.88
0575 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 2,900.000 2,633.900
34.520 112.000
2,745.900 $3,866.24 $94,788.47
0635 550-1540 STORM DRAIN PIPE, 54 IN, H 1-10 LF 96.000 104.600
97.540 .000
104.600 $.00 $10,202.68
0650 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 2,200.000 1,313.000
27.590 255.000
1,568.000 $7,035.45 $43,261.12
0705 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 18.000 17.000
505.260 2.000
19.000 $1,010.52 $9,599.94
0735 576-1018 SLOPE DRAIN PIPE, 18 IN LF 190.000 206.000
41.220 .000
206.000 $.00 $8,491.32
0745 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 5,000.000 7,125.982
33.670 960.000
8,085.982 $32,323.20 $272,255.01
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Pay Period: 01/01/2016
to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0750 603-7000 PLASTIC FILTER FABRIC SY 35,100.000 8,723.451
2.480 960.000
9,683.451 $2,380.80 $24,014.96
0765 634-1200 RIGHT OF WAY MARKERS EA 376.000 120.000
91.800 39.000
159.000 $3,580.20 $14,596.20
0850 643-8040 GATE, WOVEN WIRE - EA 6.000 15.000
600.000 .000
15.000 $.00 $9,000.00
4FTX16 FT
0885 668-1100 CATCH BASIN, GP 1 EA 6.000 8.250
2290.000 .000
8.250 $.00 $18,892.50
0890 668-2100 DROP INLET, GP 1 EA 115.000 78.750
1300.000 6.750
85.500 $8,775.00 $111,150.00
0930 700-6910 PERMANENT GRASSING AC 202.000 146.762
575.000 4.558
151.320 $2,620.85 $87,009.00
0935 700-7000 AGRICULTURAL LIME TN 403.000 147.280
100.000 4.600
151.880 $460.00 $15,188.00
0940 700-8000 FERTILIZER MIXED GRADE TN 202.000 71.946
375.000 2.010
73.956 $753.75 $27,733.50
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Contract ID: B14446-13-000-0 Estimate Number:

0032

Date: 02/09/2016
Page 8 of 12

Pay Period:

01/01/2016

to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0950 716-2000 EROSION CONTROL MATS, SLOPES SY 370,100.000 407,332.192
0.650 20,203.389
427,535.581 $13,132.20 $277,898.13
Category Amount: $219,556.55 $4,397,900.58
Category Number: (0040 MSE WALLS
0955 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 203.000 242.000
56.880 .000
242.000 $.00 $13,764.96
1
0965 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,137.000 2,975.000
56.880 .000
2,975.000 $.00 $169,218.00
1
Category Amount: $0.00 $182,982.96
Category Number: (0050 BRIDGE NO. 1 LT.
1025 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,040.000 2,241.650
50.010 .000
2,241.650 $.00 $112,104.92
1030 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 780.000 856.800
58.350 .000
856.800 $.00 $49,994.28
Category Amount: $0.00 $162,099.20
Category Number: 0060 BRIDGE NO. 1 RT.
1055 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 284.000 292.598
15.090 .000
292.598 $.00 $4,415.30
1070 500-2100 CONCRETE BARRIER LF 914.000 915.000
65.960 .000
915.000 $.00 $60,353.40
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Contract ID: B14446-13-000-0

Estimate Number:

0032

Date: 02/09/2016
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Pay Period: 01/01/2016
to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE NO. 1 RT.
1075 500-3002 CLASS AA CONCRETE CcYy 452.000 452.500
388.570 .000
452.500 $.00 $175,827.93
1100 511-1000 BAR REINF STEEL LB 75,210.000 75,210.030
0.680 .000
75,210.030 $.00 $51,142.82
1110 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,080.000 2,162.100
50.010 .000
2,162.100 $.00 $108,126.62
1115 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 880.000 912.590
58.350 .000
912.590 $.00 $53,249.63
Category Amount: $0.00 $453,115.70
Category Number: 0080 UTILITIES TOCCOA
1145 615-1000 JACK OR BORE PIPE - LF 150.000 245.000
195.950 .000
245.000 $.00 $48,007.75
STEEL, 16 IN DIA, 0.250 IN THK
1150 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 598.000 80.000
41.300 839.000
919.000 $34,650.70 $37,954.70
1155 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 2,790.000 3,197.000
53.130 .000
3,197.000 $.00 $169,856.61
1160 668-3300 SAN SEWER MANHOLE, TP 1 EA 3.000 3.000
2589.600 3.000
6.000 $7,768.80 $15,537.60
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Contract ID: B14446-13-000-0 Estimate Number: 0032

Date: 02/09/2016
Page 10 of 12

Pay Period: 01/01/2016
to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 UTILITIES TOCCOA
1175 670-1020 WATER MAIN, 2 IN LF 637.000 641.000
12.500 .000
641.000 $.00 $8,012.50
1185 670-1080 WATER MAIN, 8 IN LF 2,226.000 2,234.000
29.190 .000
2,234.000 $.00 $65,210.46
1190 670-1120 WATER MAIN, 12 IN LF 2,124.000 2,184.220
34.520 .000
2,184.220 $.00 $75,399.27
1195 670-2060 GATE VALVE, 6 IN EA 4.000 6.000
798.310 .000
6.000 $.00 $4,789.86
1220 670-5620 WATER SERVICE LINE, 3/4 IN LF 495.000 640.000
12.360 .000
640.000 $.00 $7,910.40
Category Amount: $42,419.50 $432,679.15
Category Number: 0090 UTILITIES MARTIN
1245 670-1060 WATER MAIN, 6 IN LF 9,157.000 9,883.800
23.520 .000
9,883.800 $.00 $232,466.98
1257 670-2060 GATE VALVE, 6 IN EA .000 2.000
798.310 .000
2.000 $.00 $1,596.62
Town of Martin
Category Amount: $0.00 $234,063.60
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Contract ID: B14446-13-000-0 Estimate Number: 0032 Pay Period: 01/01/2016
to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 BRIDGE NO. 1LT.
1290 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 830.000 939.700
63.840 .000
939.700 $.00 $59,990.45
Category Amount: $0.00 $59,990.45
Category Number: 0060 BRIDGE NO. 1 RT.
1295 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 836.100
63.840 .000
836.100 $.00 $53,376.62
Category Amount: $0.00 $53,376.62
Category Number: 0030 ROADWAY
1320 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.197
550.000 .000
1.197 $.00 $658.35
Category Amount: $0.00 $658.35
Category Number: (0020 ASPHALT CONCRETE - ALT 2
1340 205-0001 UNCLASS EXCAV CY ,690,000.000 2,500,446.500
2.410 21,596.000
2,522,042.500 $52,046.36  $6,078,122.43
Category Amount: $52,046.36 $6,078,122.43
Category Number: 0030 ROADWAY
1360 225-9001 LIME TN 7,100.000 3,767.960
185.000 625.880
4,393.840 $115,787.80 $812,860.40
1365 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 507.000 540.000
114.480 .000
540.000 $.00 $61,819.20
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Contract ID: B14446-13-000-0 Estimate Number: 0032

Date: 02/09/2016
Page 12 of 12

Pay Period: 01/01/2016
to 01/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1400 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA 32.000 25.000
360.210 3.000
28.000 $1,080.63 $10,085.88
1415 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 34.000 19.000
397.990 4.000
23.000 $1,591.96 $9,153.77
1430 710-9000 PERMANENT SOIL REINFORCING MAT SY 28,000.000 15,415.999
3.400 1,351.111
16,767.110 $4,593.78 $57,008.17
Category Amount: $123,054.17 $950,927.42
Project Total Amount: $577,412.69 $30,982,882.06



